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1.0 PROJECT SUMMARY

The African and Latin American Resilience to Climate Change (ARCC) project is a three-year program
funded by the United States Agency for International Development (USAID) to provide technical, analytical, and
project assistance, as well as capacity building to promote adaptation to climate change, in order to improve the
ability of vulnerable populations to respond to climate challenges and safeguard economic growth. The Task Order
for ARCC will focus on advancing the Economic Growth Objective within the USAID Foreign Assistance
Framework by promoting adaptation to climate change and integration of adaptation into other economic
investments, in order to safeguard and promote sustainable, climate-resilient growth. ARCC has the following
goals/objectives:

*  Promote sustainable economic growth through the development of vulnerability assessment methodologies
and other analyses that provide information about the greatest climate change risks to sustainable growth
and adaptation options;

*  Promote improved governance through the development of analysis and methodologies that increase
public understanding of potential climate change impacts and broaden civil society participation in decision-
making;

»  Address the needs of vulnerable populations, and include gender considerations, by developing best
practices in analysis of risk and mitigation of climate change impacts on these populations; and

*  Provide technical support to USAID missions and operating units by providing analysis, design, and
evaluation support for activities related to adaptation.

To follow, the Task Order for ARCC consists of four activity areas with predefined tasks and deliverables:

» Task Area I: Development of Vulnerability Assessments Methodologies;
»  Task Area 2: Outreach, Training and Support;

»  Task Area 3: Knowledge Development and Management; and

»  Task Area 4: Technical Support to USAID Missions and Operating Units.

Under these Task Areas, key activities will include the provision of assessment methodologies to guide USAID
programming of adaptation-related objectives; a vulnerability assessment tool to provide specific guidance into ‘Feed
The Future’ planning for USAID programs; knowledge management support on topics that may range from
evaluation of publicly available indicators of vulnerability to research to improve downscaled modeling outputs that
are important for decision-making around adaptation; and technical assistance for field missions in Africa and to a
lesser extent, the Latin America and Caribbean region. This Task Order is also expected to have the flexibility to
address unforeseen support needs for the Africa Bureau and the Latin America and Caribbean Bureau (LAC).

ARCC will likely be asked to focus on the following geographic areas: Africa: Angola, Ethiopia, Kenya, Malawi, Mali,
Mozambique, Rwanda, Senegal, Tanzania, and Uganda. Africa Regional Missions: East Africa, Southern Africa, and
West Africa. Latin America and Caribbean: Colombia, Ecuador, Peru, Guatemala, Haiti, and Jamaica. Latin America
Regional Missions: Central American, Andean and the Caribbean.

African and Latin American Resilience to Climate Change (ARCC) Program: 9" QUARTERLY REPORT 4



2.0 SUMMARY RESULTS FOR THE
PERIOD

During the 9t Quarter, ARCC helped USAID/Uganda deliver district-level presentations on the findings of the
Uganda VA. A total of 20-70 participants from each district participated. A separate meeting to share these findings
with national government, donors, civil society, and researchers was held in Kampala. Next quarter ARCC will also
develop several thematic papers on climate change.

The Senegal Vulnerability Assessment team completed their field work and presented a draft report on the initial
results of the study. The VA team plans to hold a validation workshop to corroborate the findings of the VA. A final
version of the VA report will be produced next quarter.

The West Africa Vulnerability Assessment team finalized assessments, including one on the status of climate change
projection in West Africa, another on the potential impact of climate change on groundwater availability in West
Africa, and the final one on the potential impact of climate change on the severity of pests and diseases on crops and
livestock production in Sahel and Mali. A pilot vulnerability map of Mali was completed by ARCC subcontractor,
CIESIN. The Mali map generated a lot of interest from USAID, and the project is discussing with USAID the
possibility of generating a West Africa coastal vulnerability map as well.

This quarter, the Honduras Vulnerability Assessment team completed the field assessment and analysis phase of the
VA. In late December ARCC submitted the draft VA Report to USAID for review, and at the writing of this report
the project is awaiting USAID feedback. USAID/Honduras has also expressed interest in conducting a VA in
Western Honduras where USAID implements several Feed the Future activities.

USAID’s Global Climate Change Technical Officers Meeting for LAC was re-scheduled and will now be held in San
Salvador from February 24-27, 2014. ARCC prepared (and will present next quarter) a paper summarizing LAC
climate change impacts. ARCC also continued to work on second paper on donor investments in climate change
programs. ARCC will meet with USAID Activity Manager, Christine Pendzich, in January to finalize the agenda and
logistics pertaining to the meeting.

FESS completed their field work for the Sahel Case Study. Also the draft Cities Policy Brief was submitted to USAID
for review in November. By the end of next quarter the Cities and Sahel Policy Briefs should be finalized, and drafts
of the respective Case Studies will be completed.

Under ARCC’s small grants program, the three grantees completed their field work and data entry for their
research. By the end of next quarter, the grantees will have completed their final research papers and closed out
their grants. ARCC will host a close-out event in May in Addis Ababa, Ethiopia in order to provide ARCC and the
grantees an opportunity for cross-learning and sharing of the results.

Several members of the ARCC Compendium Working Group have completed drafts of their VA case studies. WRI
completed a study on the success of climate change VA uptake. This study will be used to inform the agenda and
objectives of the 3rd Experts Meeting.

Patricia Caffrey was designated as the Chief of Party. ARCC is also leading an ongoing recruitment for a full-time
Publications Manager/Editor.
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TASK AREA |: DEVELOPMENT OF VULNERABILITY ASSESSMENTS
METHODOLOGIES

Activities that were completed under Task Area | include:

From October 27 through November 5, 2013, ARCC helped USAID/Uganda to arrange and deliver
vulnerability assessment (VA) district-level presentations. This remains a part of the ongoing
efforts of USAID/Uganda to disseminate the Uganda VA findings, USAID arranged for a series of half-day
workshops in each of the six focus districts, in conjunction with the regularly scheduled quarterly district
operational plan (DOP) meetings. During these workshops results of the assessment were presented, and
key stakeholders were engaged in discussing how the districts can best integrate climate change adaptation
into existing programs. The district level findings were presented by Dr. Rita Laker-Ojok, the Value Chain
Specialist from the team that conducted the vulnerability assessment. The objectives for the workshops
were as follows:
o Improve participants’ understanding of: (1) climate change both globally and locally, (2) impacts of
climate change on agriculture locally, and (3) household vulnerability to climate change;
o Improve participants’ understanding of ways to adapt to climate change impacts; and
e Reflection and discussion about implications and options for what can be done to address climate
change in the districts.

Presentations and handouts were tailored to each district. There were 20-70 participants in each district,
including district chief administrative officers, district Local Council V (LCV) chairmen, planners,
community development officers, finance officers and administration staff, district technical staff from the
health, production, environment, and education offices, and USAID implementing partners representing
sectors from health and education to agriculture and natural resource management. The same team also
presented the vulnerability assessment results at the Sheraton Hotel in Kampala with Government of
Uganda representatives, donors, civil society, the research community, and other local stakeholders. The
workshops also afforded an opportunity for staff to introduce the new Feed the Future Enabling
Environment for Agriculture Activity, which will be working with districts to improve capacity for
responding to climate change impacts on agriculture.

Under the technical guidance of Africa Technical Advisor, Dr. David Miller, progress was made on all
components of the Senegal Climate Change Vulnerability Assessment. In the third week of
October, ARCC decided to no longer pursue an agreement with Senegal’s meteorological agency, and the
assessment team developed and implemented an approach to utilize data available through partners ISRA
and CSE.

This reporting period also saw the completion of the assessment fieldwork. Directly after being trained
during the week of November | Ith, enumerators used electronic tablets to administer surveys to 428
households in |5 villages of the study zone, concluding on December 5th. Over the same period,
facilitators engaged 421 adults in focus group discussions, and interviewers conducted 40 interviews of key
informants in institutions. Miller debriefed USAID/Senegal on the status of the assessment, and progress in
the fieldwork on November | [,

At the conclusion of the reporting period, ARCC provided an initial results report on the assessment to
USAID, which described the methods and analytical approach in full, indicated the status of the various
studies being conducted under the assessment, and provided initial results from the fieldwork and other
components. At the time of the report, complete drafts of 6 products had been submitted to ARCC, four
of which were final. An additional five partial first drafts had been submitted. Approaches for crop and
livestock modeling had been defined, and sub-contractor teams awaited downscaled projections to be
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produced by ARCC sub-contractor CIESIN, based on the ISRA and CSE data. (Data was provided early in
January, 2014) Analysis of the recently completed fieldwork was ongoing.

During this reporting period, ARCC continued the review and finalization of ten studies under the West
Africa Vulnerability Assessment, and began the implementation of seven others. At the end of
October, Matthew Edwardsen joined ARCC to support the management of WAVA, as ARCC Technical
Advisor for Africa Dr. David Miller concentrated his efforts on the Senegal assessment. Under their
supervision, ARCC finalized the following documents and submitted them to USAID for review: an
assessment of the status of climate projections in West Africa; an assessment of the potential impact of
climate change on groundwater availability in West Africa; assessments of the potential impact of climate
change on the severity of pests and diseases on crop and livestock production in the Sahel and Mali.

ARCC also completed and presented for USAID review research on approaches to assess the impact of
climate change on crops in the Sahel; and similar research on approaches to assess practices adopted by
farmers to adjust to climate change in the Sahel. Elements of these approaches were also implemented. For
the former, ARCC conducted interviews with researchers in Mali to finalize crop production profiles. For
the latter, ARCC conducted a literature review to produce profiles of adaptive practices relevant to the
Sahel.

During the reporting period, ARCC sub-contractor CIESIN began assembling data for vulnerability mapping
of Coastal West Africa, and incorporated USAID feedback after piloting the map of climate change
vulnerability they had developed for USAID/Mali.

In late October 2013, ARCC completed the field work for the Honduras Vulnerability Assessment.
During this phase, the team visited a total of 9 municipalities, and conducted focus group discussions with
mayors and key stakeholders in 5 of these municipalities. The team also facilitated focus group discussions
with 9 community groups ranging from coastal fishermen to smallholder farmers and day laborers. During
these meetings, the team collected primary information on community perceptions of climate change
impacts as well as adaptive responsesp related to livelihoods.

From November 18-20, ARCC invited the Honduras VA team to Washington, DC to participate in a
Cross Analysis meeting, where various components of the VA were discussed and analyzed. The draft VA
report was submitted to USAID/Honduras on December 24th,

In early January ARCC will present the findings of the VA to the USAID staff from the Economic Growth
and the Environment Offices, as well as the Mission Director. During this visit, ARCC will also discuss the
scope and objectives of a VA in the western part of the country.

TASK AREA 2: OUTREACH, TRAINING AND SUPPORT

Activities that were completed under Task Area 2 include:

USAID AFR Activity Manager, Tegan Blaine confirmed that the annual AFR Global Climate Change
Technical Officers to be held in Nairobi, Kenya will now be conducted in April 2014 (previously it was
tentatively scheduled for February 2014). ARCC solicited quotations from hotels for rental of the
conference space. Other logistical and technical support will be further defined during January and February
of 2014.

Due to the US Government Shutdown, the LAC Global Climate Change Technical Officers meeting was
rescheduled from October 28-31, 2013 to February 24-27, 2014. During the quarter, ARCC submitted the
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LAC Climate Summary paper — prepared by Ms. Maria Fernanda Zermoglio -- to USAID for review. ARCC
will prepare and submit a paper and presentation on global climate change donor investments in the LAC
region. ARCC’s Administrative Assistant continued to work with the USAID/EI Salvador Regional Mission
to secure the conference venue. DCOP Kelly Miller will present the donor-map during the meeting itself,
as well as liaise with Ms. Pendzich on overseeing the technical and logistical execution of the event.
Progress on finalizing the agenda and workshop activities will move forward in early January 2014.

TASK AREA 3: KNOWLEDGE DEVELOPMENT AND MANAGEMENT

Activities that were completed under Task Area 3 include:

During the quarter, ARCC subcontractor Foundation for Environmental Security and
Sustainability (FESS) completed the research phase for the “Sahel” and “Cities” climate change and
conflict case studies. The “Sahel” study research trip took place between September 28 and October 18,
2013. In Niger, FESS provided the USAID Mission with a post-trip debrief on October 4th. Participants
from the Mission included Agricultural Development Officer Megan Kyles; Crisis, Stabilization and
Governance Officer Krista Desgranges; Peace, Security and Governance Manager A. Hassan; amongst
others.

Continuing on to Burkina Faso on October 7t, FESS met with representatives of government, society and
international development agencies in Ouagadougou to collect information and data on climate change and
sources of conflict for the Sahel region. Field work outside of the nation’s capital included trips to the
provinces of Loroum and Kaya, where FESS investigators met with village leaders and pastoralists. Before
departing on October |6t, FESS provided USAID/Burkina Faso with a post-trip debrief on the preliminary
findings of their research.

On November [8th, FESS delivered a PowerPoint presentation to USAID/Washington with the preliminary
findings of the Sahel research trip. This presentation was followed by a teleconference debriefing with
USAID/West Africa on November 25, 2013. The teleconference was very well-attended by staff from the
Regional Mission, and there appears to be a great deal of interest in the findings from this study. The draft
policy brief for the Sahel Case Study will be submitted in January 2014 in hopes that the Regional Mission
can share and/or use the findings of this study at their upcoming Resilience Workshop, tentatively
scheduled for January 27, 2014.

ARCC submitted the FESS African Cities Policy Brief to USAID on November 27t and received comments
back from USAID on December |6t. During the next quarter, FESS and ARCC will address USAID’s
comments and submit a final version for review/approval.

Under the ARCC small grants program, all three grantees finalized their field work and completed the
data entry for their research. Although the field work took longer than anticipated, the grantees were able
to successful collect and analyze a wealth of data using data instruments like household surveys, focus
groups, and key informant interviews. A summary of the data collected is presented below.

Grantee Household Focus Group | Key Informant
Surveys Discussions Interviews

AGED - Burkina Faso 500 6 32

MFCS — Ghana 612 10 25

MRDC - Kenya 418 5 10
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ARCC Consultant, Lynnette Wood, and African Climate and Policy Centre (ACPC) Fellow, Rivaldo
Kpadonou, supervised the data cleaning and provided substantive feedback on the design of the grantees
data spreadsheet templates. In preparation for the data analysis and report writing, the grantees also
completed draft outlines for their final research papers.

From October 27 — November 2, 2013 ARCC Grants Manager, Sarah Alderfer Thessing, traveled to
Ouagadougou, Burkina Faso to work with the Association pour la Gestion de I'Environnement et le
Développement (AGED). Ms. Thessing spent four days in the AGED office working with Principal
Investigator, Andre Kiema, and ACPC Fellow, Benjamin Brida, to finalize the data entry template, review
the research paper outline, and revise the grantee activity plan and schedule. Ms. Thessing also worked
with AGED’s accountant and finance manager to answer questions and build capacity pertaining to financial
and contractual administration of the grant.

Total disbursements for the life-of-project total $264,647, of which $125,773 correspond to payments
made this quarter. A summary of grant activities and disbursements for this quarter are presented below:

Table I. Summary of ARCC Grant Activities For This Quarter

Association pour la Gestion de

I'Environnement et le Développement
(AGED)

Household and Community Experiences and Perceptions
on Climate Change Impacts due to droughts, and
Expectations on Policy Interventions in Sahel Region,
Northern Burkina Faso

Multi-Features and Capacity-Enhancing
Services (MFCS)

Climate Change and Agricultural Adaptation Measures in
the Transition Zone of Mid-Ghana

Multiface Research and Development
Centre (MRDC)

Household and Community Experiences and Perceptions
on Climate Change Impacts due to Floods, and
Expectations on Policy Interventions in Budalangi,
Western Kenya

Funds
Disbursed
This Quarter

Milestone 05: Training Report $40,139

Milestone 06: Outline of Research Paper

Milestone 07: Quarterly Progress Report 2

Milestone 08: Fieldwork Report Part | (Household

Surveys)

Milestone 09: Data Spreadsheet Submission

Milestone 06: Quarterly Progress Report 2 $39,851

Milestone 07: Fieldwork Report

Milestone 08: Data Spreadsheets

Milestone 09: Outline of Research Paper

Milestone 06: Quarterly Progress Report 2 $45,783

Milestone 07: Fieldwork Report
Milestone 08: Data Spreadsheets

Milestone 09: Outline of Research Paper

Funds
Disbursed
To Date

$76,394

$81,722

$106,531

3. The project continued to make progress on the ARCC Compendium, an end-of-project document that
will highlight ARCC’s vulnerability assessment experiences. Since the July retreat reported last quarter, a
team of writers have begun to interview participants and write the VA case studies. ARCC purposefully
chose third-party individuals who were not involved in the case studies to be the authors of the case study.
In doing so, these writers can provide an objective and fresh perspective to evaluating the process and the
lessons learned. Each case study focuses on one or two key learning themes.
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In November, the ARCC Compendium Team, under the leadership of the Coordinator for this activity,
Lynnette Wood, met to review progress on the case study revision. The Compendium team fleshed out a
chapter structure, which was then shared with the AFR Activity Manager, Tegan Blaine, on December 4,
2013. In addition, the team developed a detailed work plan for completing the Compendium, including
frequent check-ins, periodic reviews, and revision periods. By the end of the quarter, the team had finalized
nearly all of the case studies and had begun to draft other chapters of the Compendium.

Progress was made on planning the 3rd Experts Meeting (tentatively scheduled for April 15-16, 2014)
including establishment of a steering committee comprised of Patricia Caffrey, Kelly Miller, Heather
McGray, Lynnette Wood and Leif Kindberg. During this quarter, ARCC subcontractor, the World
Resources Institute (WRI), conducted a study on climate change vulnerability assessment uptake success.
WRI interviewed five VA designers and a number of implementers to gather information on what key
factors contribute or impede successful uptake and integration of VA recommendations into national and
local policies and programming.

ARCC made revisions to or submitted for review twenty-nine (29) deliverables during the quarter, most
of which were technical background papers for the West Africa and Honduras VAs (see Annex | for a
complete list of all deliverables).

TASK AREA 4: TECHNICAL SUPPORT TO USAID MISSIONS AND OPERATING UNITS

Activities completed under Task Area 4 include:

The USAID/Uganda Mission has requested that ARCC develop several thematic papers based on the
Uganda VA findings. The themes of these papers are climate change and: (I) infrastructure related to the
processing and marketing of agriculture products; (2) biodiversity; and (3) health. ARCC presented
USAID/Uganda with draft scopes of work summarizing the main questions and key elements to be
captured in each paper. Next quarter, ARCC will finalize the SOWs and recruit consultants to research
and write these papers.

PROJECT MANAGEMENT AND ADMINISTRATION

The following are key project management and administration activities which took place during the reporting

period:

Coordinated logistics and international travel for Honduras VA field work and hosted the cross-analysis
meeting to discuss VA findings at the ARCC office

Identified and contracted STTA and hotel conference space for the Uganda district-level vulnerability
assessment and options analysis presentations

Coordinated international travel and survey logistics for the Senegal VA household survey

Identified and contracted STTA for WAVA and coordinated international travel and survey logistics for
Mali field studies to take place in the next quarter

Identified and contracted STTA for the Compendium activity and held a kickoff meeting at the ARCC office
Identified and contracted consultants and hotel conference space for the LAC GCC Technical Officers
meeting in San Salvador

Commenced procurement and logistics planning for AFR GCC Technical Officers meeting in Kenya
Commenced procurement and logistics planning for Experts Meeting in Arlington, Virginia

Completed annual review of ARCC inventory in preparation for closeout
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¢ Managed for outputs from US and local subcontractors — ACDI/VOCA, CIESIN, WRI, CSAG, MSU, ISRA
and CSE

The following project management and administration activities are anticipated during the following quarter:
e Manage subcontractors and consultants for the Honduras, Senegal and West Africa VAs
o  Mobilize numerous STTA trips to Africa and Latin America

¢ Continue file closeout of consultant and subcontract records
o Recruit and hire new Publications Manager/Editor for the Knowledge Management team
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3.0 FINANCIAL MANAGEMENT

TETRA TECH ARD
African and Latin American Resilience to Climate Change (ARCC)

Contract #: AID-OAA-TO-11-00064

TOTAL BUDGET SUMMARY BY YEAR

Actuals
Through
Approved December
Budget 31,2013
Salaries & Wages $3,332,910 $2,204,837
Fringe $839,080 $491,433
Travel, Transportation & Per Diem $1,043,142 $717,368
Equipment & Supplies $102,467 $65,291
Subcontracts / Grants $4,638,805 $3,251,638
Program Activity Costs $187,697 $137,584
Other Direct Costs $348,248 $267,725
Indirect Costs $1,921,889 $1,180,029
Sub Total $12,414,238 $8,315,905
Fixed Fee $620,712 $416,226
Total Est. Cost Plus Fixed Fee $13,034,950 $8,732,131
ARCC Program Area Dﬁ::::l::::e:l;:?;%r; 3
Operations $ 4,268,116
Latin America & Caribbean $ 619,154
Africa $ 3,844,861
TOTAL $ 8,732,131
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4.0 MAJOR ACTIVITIES PLANNED
FOR NEXT PERIOD

Next quarter ARCC expects to finalize the Vulnerability Assessments for West Africa, Senegal, and Southern
Honduras. ARCC will also complete the Mali institutional assessment, adaptive farming practices study in Mali, and
begin defining a scope for the West Africa Volta River Basin. ARCC will also commence a new assessment in
Western Honduras. Our general activity plan for the next quarter is as follows:

Activity Plan

Activities

Lead ARCC Team

Date/Month

Output

Areas Member/ Partner

TA | Complete the vulnerability assessment and | David Miller January-March Senegal VA
submit a complete report to USAID. Report
Conduct a review and validation of
assessment results by the research team
and plan and implement a process to
analyze options derived from the
assessment.

TA | Implement two elements of the proposed | David Miller January -March West Africa VA
approach to evaluating adaptive practices Report & Mal
in the Sahel: 1) a study of practices and Technical
adjustments that have been adopted by Outputs

farmers, and 2) a study of practices
currently extended by implementing
agencies to farmers that address climate
change.

Refine study on and potentially implement
approaches to assessing the future
potential of moisture and soil management
adaptive practices.

Complete Mali mapping activity.
Launch an institutional assessment of the
Mali meteorological service and

environmental agency.

Define climate change VA scope for the
Volta River Basin.

Pending USAID approval of the activity,
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ARCC (in collaboration with CIESIN) will
develop the SOW for a West Africa
coastal mapping activity, and later on
develop a vulnerability map for West
Africa coastal regions.

TAI Finalize VA report for Southern Honduras | Kelly Miller January Southern
Honduras VA
Report

TAI Identify scope and timeline for upcoming Kelly Miller January — March Western

Western Honduras VA. Honduras VA
Report

Recruit for VA team members, complete

the research design, and commence field

work.

TA2 | Submit technical papers and make Kelly Miller & January- February | Technical Papers
presentations on LAC Climate Summary, Lauren Redfield & Coordination
and Donor Investments at LAC Technical and Logistics
Officers Meeting. Report Out
Plan and execute all logistics for meeting.

TA2 | Continue preparations for the AFR Michael Wasson January - March Coordination
Technical Officers Meeting to be held in (ongoing) and Logistics
Nairobi, Kenya. Report Out

TA3 Comeplete the Policy Briefs and final Case | FESS, David Miller, | January — March Climate Change
Studies for the Cities and Sahel regions. & Kelly Miller & Conflict Policy

Briefs and Case
Studies

TA 3 | Write chapters on the cross-cutting Compendium January - March Compendium on
learning for the Compendium on ARCC Working Group: ARCC
VA Experiences. Leif Kindberg, Experiences

Patricia Caffrey,
Lynnette Wood,
and Heather
McGray

TA3 Continue to share publications through Leif Kindberg January - March ARCC approved
Eldis website. (ongoing) publications
Update the Development Experience
Clearinghouse as publications are
approved.

TA 3 | Assist grantees in finalizing final research Sarah Alderfer January - March Grantee
papers. Thessing Deliverables per

Travel to Kenya to conduct a site visit with
ARCC grantee, MRDC.

Close-out grants and commence
preparations for Grants Closeout Event to

Grant
Agreements

African and Latin American Resilience to Climate Change (ARCC) Program:
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be held in Addis Ababa, Ethiopia in May
2014.

TA3

Present USAID with a proposal for
ARCC’s 2014 Expert’s Meeting objectives
and complete a draft agenda.

Finalize meeting dates and list of
participants. Send “Save the Date”
invitations.

Leif Kindberg

January - March

2014 Experts
Meeting

TA4

Recruit consultants and initiate
development of thematic papers for
USAID/Uganda Mission on climate change
and: 1) infrastructure for marketing and
processing agricultural products, 2) health,
and 3) biodiversity

Leif Kindberg and
Patricia Caffrey

January - March

Uganda Theme
Papers

TA4

As requested, support USAID Missions in
initiating literature reviews, developing
case studies, and conducting assessments
for USAID Missions.

ARCC - TBD

Ongoing

TBD
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5.0 ANNEXES

ANNEX I: ARCC OUTPUTS

Title Date of Original | Date of Final Submission
Submission

2012 Expert's Meeting Report - Full 20-Mar-12 9-May-12

Uganda Annexes 1-Sep-13 Approved for distribution on
September 11,2013

Uganda scenatios (6) 30-Jun-13 3-Oct-13

Uganda Vulnerability Assessment Report (Full) 24-Jan-13 Approved for distribution on
September 11,2013

Uganda Climate Section 29-Jul-13 Approved for distribution on
September 11,2013

Uganda Executive Summary (4 page) 29-Jul-13 Approved for distribution on
September 11,2013

Uganda Executive Summary (6 page) 29-Jul-13 Approved for distribution on
September 11,2013

USAID Workshop Summary on: Information & Capacity for 9-May-13 Approved for distribution on

Adaptation Decision Making in Agriculture June 11, 2013

USAID Workshop Summary on: CCVA Recent Approaches and | 9-May-13 Approved for distribution on

Results June 12, 2013

Malawi Vulnerability Assessment Report Annexes 1-Sep-13 Approved for distribution on
September 12, 2013

Malawi Vulnerability Assessment Report (executive summary) 1-Sep-13 Approved for distribution on
September 12, 2013

Malawi Vulnerability Assessment Report (full report) 16-May-13 Approved for distribution on
September 12, 2013

ARCC Implementing Mechanism Fact Sheet 14-Jun-13 Approved for distribution on
September 6, 2013

ARCC Program Brief 14-Jun-13 Approved for distribution on
September 6, 2013

Background Paper: Regional Climate Change Vulnerability 12-Jun-13 Approved for external

Assessment for West Aftrica distribution on May 29, 2013

Evaluation of Organizational Capacity and Opportunities for 22-May-13 Approved for internal

Climate Change Adaptation Investments in Kenya

distribution on August 26, 2013
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DRR and CCA Synergy in USAID/Ethiopia Programming 4-Jun-13 Approved for internal
distribution only on June 11,
2013

Background Paper on Vulnerability Assessment Methodology 1-Mar-12 27-Jun-12

Understanding Vulnerability - Towards a Framework on 1-Aug-12 NA

Adaptation

Vulnerability Assessment Options: A Review of Approaches 29-May-12 29-May-12

Evaluation of Organizational Capacity and Opportunities for 20-May-13 Approved for internal

Climate Change Adaptation Investments in Rwanda distribution only on June 25,
2013

Integrating Climate Change Adaptation into Biodivetsity and 18-Jan-13 13-Jun-13

Forestry Assessments and Programs

Synthesis paper - Climate Change and Conflict in Africa and Latin | 21-Dec-12 Approved for external

America: Findings and Preliminary Lessons from Uganda, distribution on December 6,

Ethiopia, and Peru 2013

Sahel Report on Conflict and Climate Change 21-Feb-14 TBD

Dominican Republic Vulnerability Assessment Report (Full) 31-May-13 30-Sep-13

Dominican Republic Vulnerability Assessment Report (Executive | 1-Sep-13 1-Sep-13

Summary)

Climate and Conflict Report on Cities 30-Oct-13 21-Jan-14

Sahel Climate and Conflict Policy Brief on Cities 7-Dec-13 TBD

Strength in Diversity: the case for a broad view of successful 13-Sep-13 TBD

adaptation to climate change

Design and use of Composite Indices in Assessments of Climate | 4-Jan-13 TBD

Change Vulnerability and Resilience

Working Paper on Spatial Climate Change Vulnerability 14-Jun-13 TBD

Assessments: A Review of Data, Methods and Issues

Addressing Global Food Security Under A Changing Climate 12-Sep-13 TBD

Downscaling Climate Projections - Review of Existing Methods 15-Jul-13 TBD

The Role of An Ecosystems Lens in Assessing Vulnerability and | 21-Aug-13 TBD

Enabling Adaptation (Working Title)

Stakeholder Participation in Climate Change Adaptation Planning | 2-Jul-13 19-Dec-13

Climate Change Adaptation and Development: How the Climate | 30-Aug-13 TBD

Lens Influences Decision Making and Practice

Expected Impact of Changes in Climate on Pests and Diseases 18-Oct-13 TBD

Afflicting Livestock in the Sahel
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Expected Impact of Changes in Climate on Pests and Diseases 18-Oct-13 TBD
Afflicting Livestock in Mali

Expected Impact of Changes in Climate on Pests and Diseases TBD TBD
Afflicting Selected_Crops in the Sahel

Expected Impact of Changes in Climate on Pests and Diseases TBD TBD
Afflicting Selected Crops in Mali

Improving Analysis of Climate Change Adaptation Networks and | 29-May-13 19-Dec-13
Institutions in Africa (Report and Summary and Database)

Analyzing Climate Change Adaptation Options Using Multi- 25-Jan-13 19-Dec-13
Criteria Analysis

Methods for Economic Analysis of Climate Change Adaptation 19-Nov-12 19-Dec-13
Interventions

Adaptation and Governance 14-Dec-12 TBD
Climate Change Issues Affecting Small Holder Agriculture (a.ka., | 8-Apr-13 TBD
Agricultural Interventions Matrix) and Overview

Improving Vulnerability Assessment and Climate Change 1-Mar-12 TBD
Adaptation by Applying Impact Assessment Processes - Ten

Principles

From Assessment to Implementation: Approaches for 19-Nov-12 19-Dec-13
Adaptation Option Analysis

Ensuring Condition-Appropriate Seed (Climate Change Fact 19-Nov-12 TBD
Sheet, 2 pages)

Expansion of Income Generating Activities (Fact Sheet) 14-Dec-12 TBD
Improved Post Harvest Handling and Storage (Fact Sheet) 14-Dec-12 TBD
Promoting Conservation Agriculture (Fact Sheet) 14-Dec-12 TBD
Strengthening Agricultural Value Chains (Fact Sheet) 14-Dec-12 TBD
Supporting Mixed Farming Systems (Fact Sheet) 14-Dec-12 TBD
Investigate Crop Insurance Schemes (Fact Sheet) 21-Dec-12 TBD
Improve Extension Services (Fact Sheet) 22-Dec-12 TBD
Expansion of Integrated Pest Management (Fact Sheet) 23-Dec-12 TBD
Improving Vulnerability Assessment and Climate Change 4-Jan-13 TBD
Adaptation by Applying Impact Assessment Processes - Ten

Principles (Summary Paper)

Increase Nutrition Specific Interventions (Fact Sheet) 18-Jan-13 TBD
Analyzing Climate Change Adaptation Options Under 25-Jan-13 TBD

Uncertainty

African and Latin American Resilience to Climate Change (ARCC) Program: g" QUARTERLY REPORT 18




WAVA Regional Vulnerability Map Options Paper 2-Aug-13 TBD
Honduras Climate Change Vulnerability Assessment Report 24-Dec-13 TBD
Honduras literature review 9-Aug-13 TBD
Honduras Options Analysis TBD TBD
Ghana Grantee final research paper 28-Feb-14 TBD
Kenya Grantee final research paper 28-Feb-14 TBD
Burkina Faso Grantee final research paper 31-Dec-13 TBD
Senegal Vulnerability Assessment Report (Full) TBD TBD
CEISIN Historical Adaptive Responses/Senegal TBD TBD
An Assessment of Groundwater Management in West Africa in 11-Nov-13 TBD
the Light of Climate Change

Water Resources in Mali 22-Aug-13 TBD
Mali Vulnerability Map Options Paper 9-Aug-13 TBD
Senegal Institutional Capacity Assessment TBD TBD
An Approach to Evaluating the Performance of Agticultural 26-Aug-13 TBD
Practices Under Climate Change in the Sahel

West African Coastal Vulnerability to Climate Change: 25-Sep-13 TBD
Biophysical and Institutional Analysis

WAVA Background Paper on the Status and Possible Evolution | 26-Aug-13 11-Dec-13
of Climate Projections in West Africa

An Approach to Conducting Phenological Screening of the 26-Aug-13 TBD
Impact of Climate Change in the West African Sahel

WAVA Institutional Assessment -- full report 22-Aug-13 TBD
WAVA Institutional Assessment Initial Report TBD TBD
Transboundary River Basins in West Africa in Light of Climate 19-Sep-13 TBD
Change

Latin Ametica and Caribbean (LAC) Climate Change Summary 21-Oct-13 TBD
Report

Global Climate Change Donor Investment in LAC 21-Oct-13 TBD
FESS-WAVA Synthesis Paper TBD TBD
Compendium w/ Case Studies TBD TBD
Adaptive Practices Profiles (Lit Review) TBD TBD
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Impact Evaluation: Moisture Retaining Practices TBD TBD
Impact Evaluation: Soil TBD TBD
Sutvey of adaptive practices currently extended/Mali TBD TBD
Focus Groups on farmer practices TBD TBD
Report of the Uganda Climate Change Vulnerability Assessment | 18-Feb-13 TBD
District Level Outreach Activity

Uganda Brief on Infrastructure and Climate Change TBD TBD
Uganda Brief on Health and Climate Change TBD TBD
Uganda Brief on Biodiversity and Climate Change TBD TBD
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